

Cooperative Agreement Notice Mission Architecture Study


Facility Science Team Overview

Charles F. Lillie
September 23, 1998

Topics

- Study Objectives
 - Location
 - Configuration
 - Cost
- Configurations Trades and Analyses
 - Process
 - Options and Selections
- Cost Estimates
- Key Technologies
- Summary


Study Organization




Configuration Trades

- Mission requirements derived from CAN and project office inputs
 - Large variety of SXT apertures (0.7 to 1.8 meters)
- Trade space included a wide range of orbits and launch vehicles
 - LEO, GEO, Elliptical, Driftaway, L2
 - Delta II, IV (small, medium, medium+), Atlas II, Zenit, Titan
- System life-cycle cost was the major criterion
 - Cost estimated for each element to compare design options
 - Launch costs dominate LCC
- Three design options selected for further study

Configuration Trade Process




Trade Tree (1/2)

 Selected Option

FST- 6


Trade Tree (2/2)




Observatory Configurations

- S/C in L2 or Driftaway orbit
- Launch on Delta-IV
- Spacecraft bus derived from GEOLITE satellite design
- 11-meter DSN(or dedicated) ground antenna for operations
 - 1024 kbps X-band downlink,
 - 2 kbps uplink
- Primary difference between configurations is the number of SXT's and HXT's per spacecraft:


| Config. No. | No. of S/C | No. of SXT's per S/C | No. of HXT's per S/C | Delta IV Launch Vehicle |
|-------------|------------|----------------------|----------------------|-------------------------|
| 1 | 6 | 1 - 1.3 m | 3 - 0.28 m | Medium |
| 3 | 3 | 2 - 1.3 m | 4 - 0.4 m | Med-plus |
| 4 | 2 | 3 - 1.3 m | 6 - 0.4 m | Heavy |



Operations Concept




The 5-Year Life of Constellation-X



Constellation X Cost Modeling

- The purpose of the CAN Study was to identify innovative solutions which satisfy top level science objectives at minimum cost
 - Target for the non-payload portion of Constellation-X was on the order of \$300M (FY98\$)
- TRW costs derived from parametric cost modeling analysis, as is appropriate to this phase of the program
 - Pre-phase A configurations are in an early stage of development
 - Launch vehicle costs presented are the best estimates currently available while the EELV competition is ongoing.
- Cost models used are grounded in the TRW experience with recent spacecraft manufacture, e. g. , GEOLITE and EOS
- Our modeling effort indicates a need for lighter and cheaper spacecraft/optical bench/payload, and/or more capable, cheaper launch vehicles

Key Non-Payload Technologies



Constellation-X Technology Development

- In the non-payload portion of the program, our candidates are divided between the spacecraft, operations, launch vehicles and the instrument module
- Spacecraft
 - Amorphous silicon solar arrays for low cost and weight
 - Lithium ion batteries for reduced weight
 - Advanced avionics to reduced spacecraft mass, power and volume requirements
- Operations
 - Common software and data base for unit test, system level test and mission operations
- Launch Vehicles
 - EELV technology development
 - Re-useable launch vehicle development

Constellation-X Technology Development II


- Instrument Module
 - Affordable aspect Determination System
 - Extendible optical bench to reduce LV fairing volume requirements and meet center-of-gravity constraints
 - Ground testbed for proto-flight hardware demonstration
 - Structure, deployment mechanisms and latches
 - Advanced 2 stage cryocooler to reduce both mass and cost
 - Cryogenic radiator operating at ~100K

Summary

Completed \$220K Pre-Phase A CAN feasibility assessment

- Trade space narrowed by top level trades
 - Orbits
 - Launch vehicles
 - Configuration options
 - Communications options
 - Cryocooling options
- Three design options identified and studied in additional detail
 - Subsystem design specified
 - Mass and power budgets developed
 - Thermal performance evaluated
- ROM cost estimate generated for each configuration
 - LCC costs for non-payload portion of Constellation-X
 - Cost based on parametric model, engineering estimates, launch vehicle manufacturer inputs and TRW cost data base

Mission Concept



Constellation-X Mission is Feasible

- Current mission costs are not consistent with \$300M target for spacecraft/EOB, I&T, launch and operations
- High potential for cost reductions
 - LV/cost performance trends
 - Architecture options to reduce mass
 - Design synergistically with future production lines
 - Ongoing technology investments to reduce observatory mass and cost (industry and NASA cross-cut technologies)
 - Targeted Constellation-X investments to reduce cost and risk
 - Extendible Optical Bench
 - Cryocooler
 - Aspect determination system
 - Cryo Radiators, etc.

Future Work

- Continue to refine selected configurations to obtain robust design concepts
 - Subsystem trades
 - Payload interface definition
 - Launch vehicle interface
- Develop more complete concepts for integration and test, ground system and mission operations
- Use “Cost-As-an-Independent-Variable” methods to generate cost-effective designs
- Develop enabling technologies to reduce program cost and risk
 - EOB testbed with structure and deployment mechanisms, plus attitude determination and thermal control system components

Acronyms

| | | | |
|-------|---|------|---------------------------------------|
| ACS | Attitude Control System | IPT | Integrated Product Team |
| ADR | Adiabatic Demagnetization Refrigerator | I&T | Integration & Test |
| CAN | Cooperative Agreement Notice | L2 | Second Lagrangian Point |
| CCSDS | Consultative Committee for Space and Data Systems | LEO | Low Earth Orbit |
| C&DH | Command & Data Handling | LCC | Life Cycle Costs |
| DSN | Deep Space Network | LOB | Line of Business |
| EELV | Evolved Expendible Launch Vehicle | MEO | Medium Earth Orbit |
| EOB | Extendible Optical Bench | MLV | Medium Launch Vehicle |
| EOS | Earth Observing System | MOC | Mission Operations Center |
| GEO | Geosynchronous Orbit | SAO | Smithsonian Astrophysical Observatory |
| GTO | Geosynchronous Transfer Orbit | SOC | Science Operations Center |
| HXT | Hard X-ray Telescope | SXT | Soft X-ray Telescope |
| | | TT&C | Telemetry, Tracking & Control |