Paul Caruso FST Meeting September 24, 1998

MISSION ARCHITECTURE STUDIES

Facility Science Team Overview

Paul Caruso

Mission Architecture Studies Cooperative Agreement Notice

Paul Caruso FST Meeting September 24, 1998

A Cooperative Agreement Notice (CAN) was issued on March 16, 1998 to encourage the involvement and collaboration of knowledgeable aerospace industry partners in the early stages of requirements planning and mission architecture development.

The **primary objectives** of the study were to:

- develop innovative mission concepts that meet science objectives
- assess feasibility of cost target
- provide strategies to minimize life cycle costs
- identify key technologies that enable or enhance the mission
- narrow the initial trade space

Mission Architecture Studies Cooperative Agreement Notice

Paul Caruso FST Meeting September 24, 1998

Terms And Deliverables

- 150 Day Period Of Performance
- \$110,000 NASA Funding For Each Study
- Matching Industry Contribution
- Bi-Weekly Videoconferences/Teleconferences
- Mid-Term And Final Reports

Mission Architecture Studies Cooperative Agreement Notice

Paul Caruso FST Meeting September 24, 1998

Assumptions

- The Mission Implementation Phase for Constellation-X begins in early FY2004.
- The full constellation is in orbit by the end of FY2008.
- The overall mission cost should be on the order of \$300M from formulation through operations exclusive of technology development and flight production for the SXT optic subassemblies, microcalorimeter, grating/CCD, HXT optics and detectors, and science operations.

Mission Architecture Studies

Paul Caruso FST Meeting September 24, 1998

Mission Requirements

•	Mission Life3 Years For Full Constellation
٠	ReliabilityNo Single Failure That Results In Loss
	Of More Than 33% Of Mission Science
•	Effective Area15,000 square cm @ 1 keV (SXT)
	6,000 square cm @ 6.4 keV (SXT)
	1,500 square cm @ 40 keV (HXT)
٠	Band Pass 0.25 to 10 keV (SXT)
	6 to 40 keV (HXT)
•	Minimum Field Of View 2.5 arcmin (SXT)
	8 arcmin (HXT)
	Telescope Angular Resolution15 arcsec HPD (SXT)
	1 arcmin HPD (HXT)
٠	Minimum Spectral Resolving Power 300 from 0.25 to 10 keV (SXT)
	3000 at 6 keV (SXT)
	10 at 40 keV (HXT)

Mission Architecture Studies

Paul Caruso FST Meeting September 24, 1998

Team Leaders

- Paul Caruso/GSFC+SAO
- Dr. Charles Lillie/TRW
- Dr. Mark Skinner/BATC

Mission Architecture Studies

Paul Caruso FST Meeting September 24, 1998

GSFC/SAO Team Activities

- HTXS Study Team Report/August 1997
- Integrated Mission Design Center Study Report/April 1998
- Requirements Definition
- Instrument Accommodation Studies
- Configuration Studies
- Extendible Optical Bench Studies
- Orbit Trade Summary
- Detailed Mass And Power Estimates For Point Of Reference
- Subsystem Concepts And Block Diagrams